Secti. II—46—31,040—18-1-17.

P. W. (1917) Department.

Mis. SERIES.

G.O. No. 380-I

DATED 11-9-17

Indexed.

[Despatch Abstract.]

Improvements to the Emergency shutter of the Periyar Head Works at Thekkady, Madura Dt.

Sanctioning a revised estimate amounting to Rs. 5360/- for ——

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
40	K240	I	9-8-18				

CURRENT FILE.

C.F.—20.

Public Works **DEPARTMENT.**

PUBLIC WORKS DEPT. (IRRIGATION) MADRAS 31 AUG 1917 NO. GOVERNMENT OF MADRAS

Received ..... 191 . *Registered* ..... 191 .

Subject.

Improvements to the Emergency shutter of the Periyar Head Works at Thekkady, Madura District.

ENCLOSURES.
No.
Spare copies

No. 1095 CR

Station Trichinopoly , *Dated the* 29 August 1917

From (Name) C. T. MULLINGS Esquire,

(Designation) Superintending Engineer, VI Circle.

To The ~~Secretary~~ Chief Engineer for Irrigation to the Government of Madras,

Public Works Department.

Sir,

I have the honour to forward herewith for your approval and sanction of Government a revised estimate amounting to Rs 5050 for Improvements to the Emergency shutter of the Periyear head works at Thekkady in the Madura District and to inform you that the excess of Rs 650 over the amount already sanctioned in G. O. No. 370 I dated 20th August 1916 is due to the extra cost of iron articles, railway freight and other conveyance

Flag Y

charges incurred.

I have the honour to be,

Sir,

Your most obedient servant,

Sd/ C.T.Mullings,

27-8-17,

Superintending Engineer,

VI Circle.

Alan Young Staff Sergt

For Superintending Engineer,

28/8/17 VI Circle.

28.8.17

Enclosures:--

1 Original estimate circle register No.171/1916-17.

1 Revised estimate in duplicate.

-

2

-

ESTIMATE FORM.—Comparative Statement of Differences.

Description of work.	Original estimate.			Revised estimate.			More	Less	Explanation of difference.
	Quantity.	Rate.	Amount.	Quantity.	Rate.	Amount.			
1	2	3	4	5	6	7	8	9	10
Revised Estimate for Counterweights and guide frame structure for Perayar		Rs.	Rs.		Rs.	Rs.	Rs.	Rs.	Emergency Shutter
Workshops Debit for materials and labour in P.W. workshops Madras — Items 1 to 11			3070-8-0	As per workshop bill		3687	538-8-0		Increased debits by P.W. workshops.
Railway freight and Conveyance Charges from Madras to Workshops & fitting Charges at Site Item 12			1000	as required		1318	318		Excess involved in including C.I. girders and [illegible] stone arches. The amount shown in [illegible]
Contingencies Item 13			329-8			123		206-8-0	[illegible] putting remaining Counterweights [illegible] Clearing site
Total amount			4400			5050	856-8-0	206-8-0	
amount sanctioned in [illegible] 171/16-17						4400	706-8-0		
Excess amount requiring [illegible] Rs						650	650		

ay 24/8/17

ASE [illegible] 23-8-17

C.T. Mullings 27.8
Supt. Engr.
VI Circle

[illegible] 23/8/17

[illegible] 1/8/18

6905
22 AUG 1917
II in duplicate
SUPERINTENDING ENGINEER'S OFFICE VI CIRCLE TRICHINOPOLY

P.W.D. V.—15—19,000—1—9-15.

E. No. 36.

CIRCLE— VI

DIVISION—
} Madura
DISTRICT—

ESTIMATE FORM.—Comparative Statement of Differences.

To accompany the Revised Estimate for
No. of 191 , for *

"Counterweights and guide frame structure for Periyar Emergency Shutter"

Origl. Estt Rs 4400
Revised Estt Rs 5050

* Here enter the name and description of work in full.

Questions by Executive Engineer.	Replies by Sub-Division Officer.

Questions by the countersigning Officer.	Replies by the Executive Engineer.

49
17-18

P.W.D. V-101—25,101—12-14.

PUBLIC WORKS DEPARTMENT.

VI Circle, Madura Division.

SUPERINTENDING ENGINEER'S OFFICE
6905
22 AUG 1917
ENCLO. 2
P. W. D.
VI CIRCLE, TRICHINOPOLY.

Enclosures :—

Name of work :—Revised Est for Counter-weights and guide frame structure for Periyar Emergency Shutter

Amount of Estimate Rs. 5050

No. 951 SE, dated 20 - 8 - 1917.

Forwarded to the ~~Executive~~ Superintending Engineer, ~~Division~~ VI Circle for sanction.

19/8/17

Ex. Engineer, ~~Sub-Divl. Officer~~, Madura Division. ~~Sub-Division.~~

1 Estimate duplicate
1 Orig. Est. C.R. No. 171 16-17
2

Enclosures :—

No. M., dated 191 .

Forwarded to the ______

______ for countersignature and return.

Executive Engineer,
Division.

Enclosures :—

No. , dated 191 .

Returned duly countersigned.

______

______

Enclosures :—

No. , dated 191 .

Returned to the Sub-Divl. Officer ______ duly sanctioned for Rs. ______ for execution when funds are available. An agreement should be obtained and forwarded to this office for approval.

Executive Engineer,
Division.

55,199—3—17.

G.J.—13.

NOTES.

P.W.D.

Scott. 11—8 (a)—160.004—16-1-17.

NOTES.

5942/17

pp 1-3 cf

Revised Estimate for improvements to the Emergency shutt of the Periyar head sluice at Thekkady. Periyar System

From the S.E. VI dated 29.8.17 No 1095 CE

D.P.

The revised Estimate may it is submitted be sanctioned. The ~~present~~ progress of the work at present has not been stated. A draft ~~order~~ [note to S.E. and a draft] sanctioning the revised Estimate is submitted which may if approved issue.

[signature]

[initials] 7/9/17

T.B.S. 5.9.17 [initials] 5/9/17

Emergency Shelters of the Periyar Head works at Thekkady. Periyar System

Sectt II—10 (a).

P.W. DEPARTMENT.

Project Shelters

Sanctg a revised estimate amounting to Rs 5360 for improvements to the Madura Division

READ AGAIN G.O. No. 370 I, dated 28 Aug 1916.

" " " " ...., " 19

READ ALSO:—

C. No. 5942, '17 From the S.E. VI, No. 1095 CE, dated 29.8.1917.

Endt by the Chief Engineer for Irrigation 19

Submitted to the Government with the recommendation that the revised estimate be sanctioned 19

ORDER. Misc No. 380-I, dated 11-9-1917.

Misc

Works: Rs 5,050

Establishment on railway freight and Contingencies 1318 + 123 = 1441 @ 21½ per cent 310

Total 5,360

The revised Estimate amounting to Rs 5,050 for works or Rs 5,360 inclusive of Establishment charges for the improvements to the Emergency Shelters of the Periyar Head works at Thekkady is sanctioned in supersession of the Estimate of Rs 4,624 sanct in G.O. 370 I of 28.8.1916.

2. The sanction accorded in paragraph 1 is registered as No: 50 I of 1917-18.

7/9/17

Return file to B please after numbering

DESPATCHED
Date 13/9/17
Enclos. Revised Est.

To

The Supdg Engr. VI circle with revised estimate

The A.G. Madras with a copy of the revised estimate

Copy to the General Supdt P.W.D.: with — do —

Typed 12/9 Read 12/9

No.

C. No. 6742/17 B-1

To
The Executive
Engineer, Madras.

Dated 5-10-17

ENCLOSURE :

original Este for counter-weights & guide frame structure for Periyar emergency structure.

Forwards the above—

For action and disposal.

For return when done with.

For supply of information.

DESPATCHED
Date 8/10/17
Enclos. 1 Estimate

5-10-17

Initials.

8/10/17

5.10.17

8/10/17

6742/17 B-1

O.F.—20.

Public Works **DEPARTMENT.**

The Executive Engineer, Madura Division

Received .... 191 . *Registered* .... 191 .

5·10·17

Subject.

Revised estimate for Counter-weights and guide frame structure for Periyar Emergency shutter.

original Estimate for counter-weights and guide frame structure for Periyar emergency shutter

PUBLIC WORKS DEPT. (ROUTINE) MADRAS -4 OCT 1917 No. 6742/17 GOVERNMENT OF MADRAS

ENCLOSURES.
No.
Spare copies

No. 1254 CE

Station Trichinopoly, *Dated the* 3 October 1917

From (Name) G. T. MULLINGS Esquire,

(Designation) Superintending Engineer, VI Circle

To The ~~Secretary~~ Chief Engineer for Irrigation to the Government of Madras,

Public Works Department.

Sir,

With reference to G. O. No. 380 I (kept below) dated 11th September 1917, I have the honour to request that the original estimate forwarded as enclosure to this office No. 1095 C. E. dated 29th August 1917 may kindly be caused to be returned direct to the Executive Engineer, Madura Division. The revised estimate only was received

MEI

The letter returning the estate is put up ~~below~~ for signature. The current may be filed with G.O. No. 380 I

I.D. 4/8/17

5/10/17

received as enclosure to the above Government order.

I have the honour to be,

Sir,

Your most obedient servant,

(By order).

Alex Young Staff Sergt,

Persl. Asst. to the Superintending Engineer,

2/10/07 VI Circle.

2.10.07

When given for copying 12/9 191 7.
When copied
When examined
When signed

READ AGAIN G.O. No. , DATED 191 .

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT ... ... A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH IN ORIGINAL.

N.B.—
A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.